AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | S0MTRAeTiDeome P 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITIHON/PURCHASE REG, NO, 1. PROJECT NO, (irepplicablo}
0018 07/23/08 PR-R7-08-10440
6. 1SSUED BY CODEI 7. ADMINISTERED BY (fother than#em's)  CORE
U.S. EPA Region VI
PLMG/RFMB/AAMS
901 North 5th Street
Kansas City, KS 66101 .
8. NAME AND ADDRESS OF CONTRACTOR (No., street, cotnty. State and 2iF Code) v} ETY AMENDMENT OF SOLICITATION NO.
CHZM HELL‘ INC' . . {98, DATED (SEE TEM 1}
1100 112TH AVENUE, N.E.
Bellevue, WA 98004 v 10A. MOBIFICATION OF CONTRACT/ORDER
NO.
168-S7-04-01 TO# 14
10B. DATED (SEE /TEM 13)
CODE FACILITY CODE I 09/29/04

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

{1 The above numbered sofigitation is amended as set forth in lem 14. The hour and date specified for receipt of Offers []#s extended, {] Is not extended.

Offers must acknowledoe receipt of this amendmeant prior to the hour and date specified in the solicitation or as amendad, by one of the following methods:
(2} By compteting ltems & and 15, and returning coples of the amendment; (b) By acknowledging receipt of this amendment on gach copy of the ofer
submitted; or (c} By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLAGE DESIGNATED FOR THE RECENT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIEIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you tdeskre to change an offer already submitted, such change may e made by telegram or
letter, provided each telegram or letter mahes ref e to the solicitation and this dment, and ks received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROFRIATION DATA (If requirds)

See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

v A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specty authortty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changss In paying offlce,
appropriation dete, otc) SET FORTH IN ITEM 14, PURSUANT.TD THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:

. OTHER (Spesify type of modification and authorlly) v
X in accordance with clause B.1

£, IMPORTANT: Contractor [X] is not, {}is required o sign 1I';i5 document and returm coples to the issuing office.

14, DESCRIPTION OF AMENTMENT/MOBDIFICATION [Orgenized by UCF section heading g7 solicltaier/contract subject malter where foasible.)

The purpose of this modification is to increment‘aify fund the Canyon Cfeek 102Q site in the amount of $250,000 for the
previcusly approved work plan.

Except as provided herein, all terms and conditions of the do t refarenced in item 9A or 10A, as heretofore changed, remains unrchanged and in full force

and effect,
15A.  NAME AND TITLE OF SIGNER (Typs orprnt) . 16A. . NAME AND TITLE OF CONTRACTING OFFICER (7ype or prind)

YOLANDA M. NERO

-15B. CONTRAGTOR/OFFEROR 15C DATE SIGNED |16B UTED siﬁs\sf EREC#\\/ \ 16C. DATE SKSNED
A 07/23/2008

{Signature of parson authorlzed to siyn) LY (ngﬁﬁfuro of C tig Officel
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR {48 CFR) 52.243



Task Order #014-RD-RD-102Q - Canyon Creek

Contract: 68-87-04-01, Task Order: 0014, Mod: 0018 Liead PR Number: PR-R7-08-10440

-

Summary Information

Title: Task Order #014-RD-RD-102Q - Canyon Creek
Period of Performance: From: 09/29/04 '
To: 09/30/08
Award Date: 05/29/04
Total Funding: $2,342,353.00

Accounting/Appropriation Data

The following item(s) have been added:

P

Program Site/ Cost Obi /

POP DCN BFYS Appr.# Org Element Project Oxg Clss Amount C
Base QrCo3e 08 T 0AQOP 302pp2C 102QRD0O3 CG12 2805 $250,000.006 C

Funding Breakout

Acct.Info - Funding Category ' Amount
FY2004 - QJC0%4 [M] Cost Ceiling $490,898.00
”””””””””””””””” Total:  sa20,898.00
FY2004 - QJC095 [M] Cost Ceiling $50,000.00
"""""""""""" Total: . " $50,000.00
FY2004 - QJC101 [M] Cost Ceiling ' $20,000.00
""""""""""""" Total: " 520,000.00
FY2005 - QLC117 [M] Cost Ceiling $88,818.00
”””””””””””””””” Total: . 488,818.00
FY2005 - QLC124 [M] Cost Ceiling $142,399.00
””””””””””””””” Total:  $142,399.00
FY2006 - ONCO13 [M] Cost Ceiling $100,000.00
""""""""""""" Total:  $100,000.00
FY2006 - QNC066 [M] Cost Ceiling $200,000.00
”””””””””””””””” Total:  $200,000.00
FY2006 - QNC101 [M] Cost Ceiling $165,000.00
”””””””””””””” Total:  $165,000.00
FY2007 - QRCO14 [M] Cost Ceiling ‘ $144,822.00
""""""""" Trotal: " s1aa,822.00
FY2007 - QRC027 [M}] Cost Ceiling $65,000.00




Task Order #014-RD-RD-102Q - Canyon Creek

Contract: 68-87-04-01, Task Order: 0014, Mod: 0018 Lead PR Numbex: PR-R7-08-10440
Total: $65,000.00

FY2007 - QRCO036 [M] Cost Ceiling $62,000.00
”””””””””””””””” Total:  $62,000.00
FY2007 - QRC0O69 [M] Cost Ceiling £10,000.00
_____________ Total:  $10,000.00
FY2007 - QRCO77 [M] Cost Ceiling $20,000.00
______________ Total:  $20,000.00
FY2007 - QRCO083 [M] Cost Celling $174,008.00
”””””””””””””””” Total:  $174,008.00
FY2007 - QRC11¢ [M] Cost Ceiling $359,408.00
______________ Total:  $359,408.00
FY2008 - QTC039 [M] Cost Ceiling $250,000.00
"""""""""""" Total:  $250,000.00
fM] - Modified

[A] - Added

Attachments

The following item(s) have been modified:

Document Cumulative Task Order Funding Amounts was modified.

TO Totals

The following item(s) have been modified:

Category

Cost Ceiling

TO Classification

Bagse Pd.

$2,092,353.00

The following changes have occurred:

$250,000.00

$2,342,353.00

The Task Order Ceiling has changed from £2,092,353.00 to $2,342,353.00.
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Cumuilative Task Order Funding Amounts

Contract:

68-87-04~01, Task Order:

0014, Mod: 0018

Lead

PR Number:

Cumulative Task Order Funded Amounts

Funded via Basic TO $+ 560,898.00
Funded via MOD 0001 $ 0.00
Funded via MOD 0002 $ 142,399.00
Funded via MOD 0003 $ 0.00
Funded via MOD 0004 $  188,818.00
Funded via MOD 0005 $ 0.00
Funded via MOD 0006 $ 0.00
Funded via MOD 0007 $ 0.00
Funded via MOD 0008 $ 200,000.00
Funded via MOD 0009 $  165,000.00
Funded via MOD 0010 $  144,822.00
Funded via MOD 0011 $  65,000.00
Funded via MOD 0012 S 62,000.00
Funded via MOD 0014 $  10,000.00
Funded via MOD 0015 $  20,000.00
Funded via MOD 0016 $  174,008.00
Funded via MOD 0017 $  359,408.00
Funded via MOD 0018 $  250,000.00
$

Cumulative Total

2,342,353.00

Approved Budget

$3,328,529.00

Approved Funding as of 07/23/08

$2,342,353.00

Egtimated Remaining Funding needed to fully

Fund the Approved Work Plan

Attachment 7 - Page:

1

PR-R7-08-10440C

$986,176.00




